Roberts, Bradley

From: David_Anderson@oxy.com

Sent: Thursday, April 13, 2017 3:23 PM

To: Roberts, Bradley

Cc: Lisa_Thurman@oxy.com; Carrie.Ridley@ks.gov; Charles.Janson@ghd.com
Subject: RE: 1st Quarter Progress Report Occidental (KSD007482029)

Brad,

Thanks for the response. | figured we could talk about the schedule during our meeting next week. The VI field work
was delayed by the flooding last fall and now with some of the off-site resampling it has taken longer than expected. |
will make sure we contact you about proposed schedule changes in the future.

Thanks, Dave

(713) 840-3090 office
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From: Roberts, Bradley [mailto:roberts.bradley@epa.gov]

Sent: Thursday, April 13, 2017 3:09 PM

To: Anderson, David W <David_Anderson@oxy.com>

Cc: Thurman, Lisa <Lisa_Thurman@oxy.com>; Carrie.Ridley@ks.gov

Subject: [EXTERNAL] 1st Quarter Progress Report Occidental (KSD007482029)

David, | have reviewed the subject report and have no requests for revisions. | do notice some of your projected dates
have changed; including the one for submitting the CMS Report which changed from 6-13-17 to 7-13-17 since last
quarter’s report. EPA requests that before Occidental makes any changes to the schedule in the future, proposed
changes be discussed with EPA and extensions be requested for any Occidental deliverables that are not expected to
meet the schedule included with this report.

Brad Roberts, Environmental Scientist
AWMD/WRAP/RCAP

US EPA Region 7

11201 Renner Blvd.

Lenexa, KS 66219

Phone: 913-551-7279

Fax: 913-551-9279

Email: roberts.bradley@epa.gov
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